From: Matt Heahlke <matth@goodtellowbros.com>

Sent: Tuesday, January 25, 2011 11:52 PM
To: Frey, Jesse <JFrey@wm.com>
Ce: Lottig, Justin <JLottigl@wm.com>; Whelan, Joseph

<JWhelanl@wm.com>; Von Pein, Rick <rvonpein@wm.com>;
Randy Won <randyw(@goodfellowbros.com>

Subject: E6 Sump Riser Update

Jesse;

As we discussed today GBI is in the process of building a “coffer dam” from E8 excavated material around the E6
sump risers.. This will allow PCS to pump the mud away from the risers without having the entire pond run
towards the risers. They can start pumping Wednesday morning to the open tank, assuming they were able to
unload it Tuesday. Pacific Electro Mechanical (PEM) was onsite this' week and verified that the pump controls
and compressor or:operating properly.. Once PCS.can expose the risers PEM will inspect the pump and place it
back into service. With luck the pump may be on before the week is over. If there is any additional direction
from WM please let me know.

As for a scheduled to:cap E6 and complete the West Berm Phase lll; | not going to comment for another week.
Removing the mud from E6 is critical path for that work and will be a'very slow process. Later this week WM
and GBI need to meet to discuss this mud removal. MH

Matthew Heahlke

Project Manager

Goodfellow Bros., Inc. - Oahu Region

P.0. Box 970358 |93-061 Waipio Access Road
Waipahu; HI 96797

Office: (808) 676-1523 Cell: (808) 520-5366
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